[SB-24] Update documentation with new Record Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Task	**Priority:**	Medium
Reporter:	Peter Stríž	**Assignee:**	Alexandra Frniakova
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i00001:

Description

Update documentation with new Records (Zápisnice)

()

[SB-23] **Document existing SCADA** Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	**Priority:**	Medium
Reporter:	Peter Stríž	**Assignee:**	xnemcovam
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0004v:

()

[SB-22] Add text to team webpage Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0004n:

()

[SB-21] Docker container Backend Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Marek Krchňavý
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0004f:

()

↳[SB-20] **Husky to check formatting of branches** Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	**Priority:**	Medium
Reporter:	Peter Stríž	**Assignee:**	Marek Vajda
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0004h:

Description

For backend, frontend and web repo

()

↳[SB-19] High level architecture documentation Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Marek Vajda
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0003z:

[SB-18] Architecture overview Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Story	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Marek Vajda
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original estimate:	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	SB-19	High level architecture documentation	Side issue	To Do	Marek Vajda
Sprint:	Zlatý bažant				
Rank:	0|i0003r:				

()

↳[SB-17] **Docker to boot up database** Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Lukáš Novota
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0003j:

Description

Postgres

Own repository

()

[SB-16] **Repo for Frontend** Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	**Priority:**	High
Reporter:	Peter Stríž	**Assignee:**	Marek Vajda
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0000v:

[SB-15] Automatic boot linux Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Marek Vajda
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0004i:

()

[SB-14] Create team member pictures Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Marek Vajda
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0002v:

[SB-13] Team webpage Created: 04/Oct/21 Updated: 04/Oct/21

Status:	In Progress
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Story	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Marek Vajda
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original estimate:	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	SB-14	Create team member pictures	Side issue	To Do	Marek Vajda
	SB-22	Add text to team webpage	Side issue	To Do	
Sprint:	Zlatý bažant				
Rank:	0|i0002n:				

[SB-12] Analyze existing SCADA software Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Story	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	xnemcovam
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original estimate:	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	SB-23	Document existing SCADA	Side issue	To Do	xnemcovam
Sprint:	Zlatý bažant				
Rank:	0|i00005:				

()

[SB-11] Tools for creating documentation Created: 04/Oct/21 Updated: 04/Oct/21

Status:	In Progress
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Peter Stríž
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i00027:

[SB-10] Basic tools Created: 04/Oct/21 Updated: 04/Oct/21

Status:	In Progress
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Story	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Peter Stríž
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original estimate:	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	SB-11	Tools for creating documentation	Side issue	In Progress	Peter Stríž
Sprint:	Zlatý bažant				
Rank:	0|i0000b:				

()

[SB-9] Add steps to documentation Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Alexandra Frniakova
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0001r:

[SB-8] Analysis on how to brew a beer Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Story	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Alexandra Frniakova
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original estimate:	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	SB-9	Add steps to documentation	Side issue	To Do	Alexandra Frniakova

Sprint:	Zlatý bažant
Story point estimate:	0
Rank:	0|i00003:

()

↳[SB-7] **Docker container frontend** Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Marek Vajda
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0001b:

()

[SB-6] Hello world on RP boot Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Side issue	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Marek Vajda
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Zlatý bažant
Rank:	0|i0004j:

Description

with auto-deploy using Github Actions

[SB-5] Technical prototype on RP Created: 04/Oct/21 Updated: 04/Oct/21

Status:	To Do
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Story	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Marek Vajda
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original estimate:	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	SB-6	Hello world on RP boot	Side issue	To Do	Marek Vajda
	SB-7	Docker container frontend	Side issue	To Do	Marek Vajda
	SB-15	Automatic boot linux	Side issue	To Do	Marek Vajda
	SB-16	Repo for Frontend	Side issue	To Do	Marek Vajda
	SB-17	Docker to boot up database	Side issue	To Do	Lukáš Novota
	SB-20	Husky to check formatting of branches	Side issue	To Do	Marek Vajda
	SB-21	Docker container Backend	Side issue	To Do	Marek Krchňavý

Sprint:	Zlatý bažant
Story point estimate:	0
Rank:	0|i00007:

[SB-3] Tool for creating documentation Created: 03/Oct/21 Updated: 04/Oct/21 Resolved: 04/Oct/21

Status:	Done
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Task	Priority:	Medium
Reporter:	Peter Stríž	Assignee:	Peter Stríž
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Reviewed by:	Marek Vajda
Sprint:	Zlatý bažant
Rank:	0|i0000f:

Comments

Comment by Peter Stríž [03/Oct/21]

https://github.com/smart-brew/documentation

Comment by Peter Stríž [03/Oct/21]

https://smart-brew.netlify.app/

[SB-1] Create basic template for team web Created: 28/Sep/21 Updated: 29/Sep/21 Resolved: 28/Sep/21

Status:	Done
Project:	smart-brew
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Task	**Priority:**	Medium
Reporter:	Peter Stríž	**Assignee:**	Marek Vajda
Resolution:	Done	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Sprint:	Test sprint
Rank:	0|hzzzzz:

Comments

Comment by Peter Stríž [28/Sep/21]

https://github.com/smart-brew/web

Generated at Mon Oct 04 19:01:25 UTC 2021 by Peter Stríž using Jira 1001.0.0-SNAPSHOT#100179-sha1:e8ff066a2f4565af17edc461907bb2b4dd2fe520.